Portage Creek Area Removal Site

Kalamazoo, Kalamazoo County, Michigan

Work Delays

Date of Delay

Nature of Delay

Duration of Delay
(in hours)

Additional Comments on Delay

10/1/2011
10/2/2011

10/3/2011
10/4/2011

10/5/2011
10/6/2011

10/7/2011
10/8/2011

10/9/2011
10/10/2011

10/11/2011
10/12/2011

10/13/2011
10/14/2011

10/15/2011
10/16/2011

10/17/2011
10/18/2011

10/19/2011
10/20/2011

Weather
Weather

N

Heavy rain caused flooding and unsafe working conditions in SA7 Area
Heavy rain caused flooding and unsafe working conditions in SA7 Area

10/21/2011
10/22/2011

Weather

Shut down early for weekend due to flooding preventing any additional work in SA7 Area

10/23/2011
10/24/2011

10/25/2011
10/26/2011

10/27/2011
10/28/2011

10/29/2011
10/30/2011

10/31/2011

Weather

Liner contractor could not continue working to install the liner due to rain

Total Delay Hours for Month

12




Portage Creek Area Removal Site

Kalamazoo, Kalamazoo County, Michigan

Work Delays

Date of Delay

Nature of Delay

Duration of Delay
(in hours)

Additional Comments on Delay

11/1/2011
11/2/2011

11/3/2011
11/4/2011

11/5/2011
11/6/2011

11/7/2011
11/8/2011

11/9/2011
11/10/2011

Delivery

unclear

Geocell not to be delivered until 12-19 instead of week of 12-1

11/11/2011
11/12/2011

11/13/2011
11/14/2011

11/15/2011
11/16/2011

11/17/2011
11/18/2011

11/19/2011
11/20/2011

11/21/2011
11/22/2011

11/23/2011
11/24/2011

11/25/2011
11/26/2011

11/27/2011
11/28/2011

11/29/2011
11/30/2011

Total Delay Hours for Month




Portage Creek Area Removal Site

Kalamazoo, Kalamazoo County, Michigan

Work Delays

Date of Delay

Nature of Delay

Duration of Delay
(in hours)

Additional Comments on Delay

12/1/2011
12/2/2011

12/3/2011
12/4/2011

12/5/2011
12/6/2011

12/7/2011
12/8/2011

12/9/2011
12/10/2011

12/11/2011
12/12/2011

12/13/2011
12/14/2011

12/15/2011
12/16/2011

12/17/2011
12/18/2011

12/19/2011
12/20/2011

12/21/2011
12/22/2011

12/23/2011
12/24/2011

12/25/2011
12/26/2011

12/27/2011
12/28/2011

12/29/2011
12/30/2011

12/31/2011

Total Delay Hours for Month




Summary of Delay Hours by Month

October 2011 12
November 2011 0
December 2011 0

Total Delay Hours 12
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